COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2017

ESTI MATE SUMVARY 07:54: 29
CONTI D: C21807 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 21807-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 7.0 DAYS TI ME ALLOW 115 WORK DAYS
REG ON 1 TRAFFI C SI GNAL CONTRO PERCENT TI ME: 6. 09 ORI G TI ME ALLOW 115 WORK DAYS

PRQJECT NO CR100- 283

REG ON 1 TRAFFI C SI GNAL CONTROLLER REPLACEMENT PHASE 2

NAME OF ROAD:
PRQJECT COUNTI ES: ADANG
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 10/ 28/ 2017 DATE TI ME STARTED 10/18/2017
12150 E. 112TH AVE. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 10/ 18/ 2017
DATE AWARDED 07/ 27/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 10/ 18/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,528, 345. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,392,395 00 NON-PARTI Cl PATI NG 36, 300. 00 36, 300. 00
PERCENT COVPLETE: 1. 44% TOTAL EARNI NGS 36, 300. 00 36, 300. 00
FUNDS AVAI LABLE: $  2,492,045.00 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 36, 300. 00 36, 300. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,089.00 -1, 089. 00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 35, 211. 00 35, 211. 00

LI QU DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 35, 211. 00 35, 211. 00

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 35,211.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 21807-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 202- 00855 Renoval of Traffic Signal Controller Cabinet 24. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0015 203-01597 Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0. 00
0020 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 208-00020 Silt Fence 50. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0030 208-00035  Aggregate Bag 150. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0035 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0040 208- 00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0045 208- 00052 StormDrain Inlet Protection (Type I1) 100. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C21807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21807-BID ESTI MATE RUN 11/ 07/ 2017
PRQJECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
0070 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
0075 213-00003 Mil chi ng (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
0080 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0085 216-00211 Soi | Retention Bl anket (Excel sior) (Biodegradable O ass 100. 000 0. 000
1
) SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0090 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 070. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0100 613-01300 3 Inch Eectrical Conduit (Plastic) 420. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0105 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0110 613-10000 Wring 1. 000 0. 000
LS 1. 000 36, 300. 00
36, 300. 00000 1. 000 36, 300. 00



CONTI D C21807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21807-BI D ESTI MATE RUN 11/07/2017
PRQIECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-80130 Service Meter Cabinet 25. 000 0. 000
EACH 0. 000 0. 00
4,945. 00000 0. 000 0. 00
0120 614-70024 1310nm SFP Optic Mdul e 162. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0125 614-70028 CWDM SFP Optic Modul e 19. 000 0. 000
EACH 0. 000 0. 00
1, 945. 00000 0. 000 0. 00
0130 614-70030  Optical Attenuator 181. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0135 614-72836 Conflict Monitor 109. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0140 614-72855 Traffic Signal Controller Cabinet 26. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0145 614- 86005 Tel enetry (Master) 1. 000 0. 000
LS 0. 000 0. 00
24,100. 00000 0. 000 0. 00
0150 614-86105 Tel enetry (Field) 5. 000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0. 00
0155 614-86248 Traffic Signal Controller (Type 2070LC) 109. 000 0. 000
EACH 0. 000 0. 00
4,785. 00000 0. 000 0. 00
0160 614-86800 Uni nterrupted Power Supply 42. 000 0. 000
EACH 0. 000 0. 00
7,810. 00000 0. 000 0. 00
0165 614-87006 Fi ber Optic Termination Panel (6 Fiber) 32. 000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00



CONTI D C21807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21807-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-87011 Fi ber Optic Cable (Single Mde) (24 Fiber) 2, 760. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0175 614-87012 Fi ber Optic Termination Panel 24. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 614-87015 Buf fer Tube Fan Qut Kit 23.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 614- 87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
38, 500. 00000 0. 000 0. 00
0190 614-87501 Splice Fiber Optic Cable (1 Strand) 510. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0195 614-87692 Et hernet Switch Type I 74.000 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0200 614-87697 Et hernet Aggregation Switch Type | 5. 000 0. 000
EACH 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0205 614-87702 Et hernet Radio (Pair) 2. 000 0. 000
EACH 0. 000 0. 00
9, 795. 00000 0. 000 0. 00
0210 614-87704 Et hernet Radio (Single dient) 2.000 0. 000
EACH 0. 000 0. 00
5, 090. 00000 0. 000 0. 00
0215 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
105, 000. 00000 0. 000 0. 00
0220 630- 00000 Fl aggi ng 20. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C21807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21807-BID ESTI MATE RUN 11/ 07/ 2017
PRQIECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630- 00003 Uni forned Traffic Control 500. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0230 630- 00006 Uni fornmed Traffic Control (Vehicle) 500. 000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0. 00
0235 630- 00007 Traffic Control |nspection 21.000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0240 630-00012 Traffic Control Managenment 105. 000 0. 000
DAY 0. 000 0. 00
890. 00000 0. 000 0. 00
0245 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0250 630- 80342 Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0255 630- 80380 Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0260 630-80393 Stackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0265 700-70010 F/ A M nor Contract Revisions This work consists of 105, 000. 000 0. 000
m nor work authorized and approved by
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering This work is described in the Standard 450. 000 0. 000
Speci al Provision "Pa
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70016 F/ A Fuel Cost Adjustnent Standard Special Provision: 500. 000 0. 000
Fuel cost Adjustnment to the cont
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21807-BID ESTI MATE RUN 11/ 07/ 2017
PRQIECT: CR100- 283 ESTI MATE NO 0001 07:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70034 F/A F/A Furnish & Install Electrical Service: Charges 20, 000. 000 0. 000
fromthe p
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70230 F/ A Communi cation Lines for fiber optic splicing and 6, 000. 000 0. 000
splice closure audits where the
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70310 F/ A Landscapi ng Used to pay for any itenms needed to 2, 000. 000 0. 000
repl ace damaged | andscap
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control Used to pay for any other erosion 2, 000. 000 0. 000
control items the TECS wi |
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,528, 345.00 $ 36, 300. 00 $ 36, 300. 00
PRQIECT TOTAL CURRENT AMI $ 2,528,345.00 % 36, 300. 00 $ 36, 300. 00



